LACCRC TIMELINE

PHASE	WEEK
PHASE I PUBLIC WORKSHOPS	
Undercount Workshop	April 13
COI Workshop	May 11
CBO Workshop	May 20
Neighborhood Councils Workshop	June 9
PHASE II PUBLIC HEARINGS - COI TESTIMONY	
Public Hearing - CD12	July 1
Public Hearing - CD5	July 7
Public Hearing - CD11	July 12
Public Hearing - CD3	July 15
Public Hearing - CD2	July 21
Public Hearing - CD13	July 29
Public Hearing - CD6	July 31
Public Hearing - CD4	August 4
Public Hearing - CD7	August 11
Public Hearing - CD1	August 14
Public Hearing - CD15	August 18
Public Hearing - CD14	August 21
City-Wide Public Hearing (Spanish)	August 25
Public Hearing - CD10	August 28
Public Hearing - CD9	Sept 2
Public Hearing - CD8	Sept 8
City-Wide Public Hearing	Sept 11
CENSUS DATA RELEASED	
Draft Maps in Development	
STATE ADJUSTED DATA RELEASED	
PHASE III PUBLIC HEARINGS - DRAFT MAPS	
Draft Maps Released	
Public Testimony (4 Regional Mtgs)	
LACCRC Approval of Final Maps	
COUNCIL AND MAYORAL APPROVALS	
Rules Committee/Council Public Hearings	
Council Approval of Maps	
BOE and City Attorney Draft Ordinance	
Council Approval & Mayoral Signature